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Inter Agency Management Integration Team
EPA Conference Room
712 Swift Blvd., Richland
‘October 28, 1997

1. Approva1 of Minutes

The minutes of the September 23 1997 IAMIT meeting wefe-apprbved‘by Messrs.
Kinzer, W11san and Sherwood. _ ' -

2. H11estone H-40 07 Lessons Learned Documents

Comments regarding the lessons learned documents were prov1ded by Ecology.
Further discussions are required in order to fully understand Ecology's -
concerns. The DOE will schedule a meeting with Ecology during the week of
November 3, 1997 for comment resolution. ‘Additionally, a path forward meeting
regarding M 40-07 to close all open issues will also be planned. An extension
of the ongoing dispute resolution was also approved by the DOE and Ecology =
(Attachment 1). This action extends the dispute, at the Project Managers
- Tevel, to December 16, 1997 '

3. H11estone M-45-03A (Attachment 2A. & ZB)

Ecology expressed that the agency had noth1ng to discuss regard1ng the M-45-
03A dispute, other than excepting the receipt of the bi-monthly repori per the
Directors determination. -The DOE will respond during next month (November .
1997). o .

4, Milestone M-41-22

The DOE and Ecology approved an extension to the ongoing dispute resclution
for milestone M-41-22 (Attachment 3)}. This action extends the dispute, at the
- TAMIT level, to December 16, 1997. (Attachment 4 provided as a handout)

5. Fast Flux Test Facility (FFTF) Public Involvement (Attachment 5)

Pub11c Invoivement meetings for the tentatively agreed FFTF Tri-Party
Agreement changes still need to be scheduled and locations chosen.

6. Plutonium Finishing Plant (PFP)

A Teleconference is scheduled for October 30, 1997 to finalize the Agreement
in Principle for PFP negotiations. The DOE is proposing finalizing a Tri-
Party Agreement Change Request on PFP during January 1998. (Attachment 6 & 7
provided as a handout). ' :



7. 100 N Area

A presentat1on (Attachment 8) was made by David Olsen of DOE-RL on a proposed
~path forward for 100 N Area activities. The most outstanding comments
received are from the EPA Region 10 RCRA Office. It was stressed that the
requirements of the EPA/Ecolegy {single regulator approach) Memorandum of
Understand1ng must be met in dealing with the comments.

- 8. 200 Area Soils. Remed1at1on Strategy Path Forward

Greg Mitchem of Bechtel Hanford,: Incerporated provided the status of the 200
Area Soil Remediation Strategy change package (Attachment 9), currently with
‘Ecology and: EPA. for approval,. for the upcoming public comment period. A
target date of November 3; 1997 was set for approva] of the tentative
agreement on the change package :

Attachment 10 provided as information.
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AGENDA
INTER AGENCY HANAGEMENT INTEGRATION TEAH (IAMIT) HEETING

OCTOBER 28, 1997 -
- 1:00 PM - 3:30 PM

EPA CONFERENCE ROOM, 712 SWIFT BLVD., SUITE 5
(CHAIRPERSON:-H. A. WILSON)

1: 00 pm MILESTONE M-45-03A (SST RETRIEVAL) DISPUTE RESOLUTION
‘ {J. Kinzer, 6. Sanders)

1:10 pm  MILESTONE M-41-22 (SST STABILIZATION) DISPUTE RESOLUTION
(J. McClusky, C. Haass, S. Dahl)

1:25 pm  MILESTONE M-40-07 (C 103 VAPOR TREATMENT SYSTEM) DISPUTE RESOLUTION
(C. Sohn C. Haass, S. Dahl)

1:35 pm NEGOTIATIONS SUMMARY - PFP AND FFTF
: (G. Sanders) ‘

1:45 pm  BREAK

1:50 pm  100-N AREA - FY 1998 SCOPE OF WORK
, (R. Holten, P. Staats)

2:50 pm 200 AREA SGILS REMEDIATION STRATEGY BRIEFING PATH FORWARD -
f (B. FOLEY) .

3:00 pm  222-S PERMIT STATUS
‘ (C. Hansen, C. Clark)

3:30 pm  ADJOURN

'NOTE: Due to room size considerations if you plan to attend please do so only for
your areas of responsibility. _

IMAGENDA.OCT



Atfachment 1

%_
~ Tri-Party Agreement

October 28, 1997

EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER MILESTONE M-40-07

On April 9, 1997 the U.S. Department of Energy invoked the dispute resolution
provisions of Tri-Party Agreement Article VIII concerning the State of
Washington Department of Ecology assertions about completion of Interim
Milestone M-40-07. -The period during which the Department of Energy and

. 'Ecology Project Managers seek resolution of the dispute was previousiy '
extended through November 18, 1997. The dispute resolution peried is hereby
further extended through December 16, 1997 at the Project Manager Tevel. ‘

o o w— M

Jackson E. Kinzer ‘ -~ Michael A. Wilson :
-Assistant Manager, Manager, Nuclear Waste Program
Tank Waste Remediation System , State of Washington

U.S. Department of Energy _ Depariment of Ecology
Richland Operations Office o

. Arnold, FDH

cc: L. D

S. L. Dahl, Ecology
B. G. Erlandson, LMHC
€. C. Haass, DOE
D. H. Irby, ~DOE .
A. B. Stone, Ecology
A. M. Unmek, : FDH

- J.o K. Yerxa, DOE
M. L. Blazek, 00E
D. Powaukee, - Nez Perce
R. Jim, - YIN
B. Burke, ' CTUIR
Adm1n1strat1ve Record

Washington State Department of Ecology & U.S. Environmental Protection Agenéy A US. Department of Energy
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-Department of Energy
Richtand Operations Office -

~ P.O. Box 550
Richland, Washington 99352

OCT 27 jsgy

97-EAP-737

Mr. Tom Fitzsimmons, Director
State of Washington :
Department. of Ecciogy

P.0. Box 47&00 ,

Olympia, Washington 98504-7600

Near Mr. Fitzsimmons:

THE S[AIE.UF WASHINGTON DEPARIMENT OF CCOLOGY'S OCTOBER 8. 1997. FINAL _
DETERMINATION OF DISPUTE CONCERNING HANFORD FEDERAL FACILITY. AGRCEMENT: AND
CONSENT - ORDER INTERIM MILESTOMC M-45-03A, INITIATE SLUICING RETRIEVAL OF C-106

The U.S. Department of Energy, Richland Operations Office (RL) has received
your letter stating the. Final Determination of the State of WashingTon
Department.of Ecology (Ccology} in the matter of the dispute concerning
Hanford tederal Faciiity Agreement and Consent Order (Tri-Parly Agreement)
Change Control Form M-45-97-06. We diszgree with your Tjndlngs that RL'S
request Tor extension of the Milestone date arose from RL's "inefficient .
satety issue identification and resolution.” The Tacts clearly show that d
number of independent review panels, having access to the same factual '
material as RL. also failed to perceive the present safety 1ssues prxur to the
point at which our current contractors rajsed the issue,

“While we are disappointed in the decision not Lo grant the requested extenrlon
on Tri-Party Agreement Milestone M-45-03A, we sincerely appréeciate that your
letter has reflected @ number of well -considered responses to the serious
concerns which we had expressed to your staff regarding the earlier offers
oroposed by Ecotogy as the basis for <ett?pment of this. dispute

Since we cannot agrae thal Lhe current reso]ution of this dispule is.
conststent with the inlenl of the Tri-FYarty Agreement, 1t is our current
dgeterminatinn Lo pursue revied of this decision through appcal to the
Pollution Control Hearings Board. However, we believe that the path forward
you have indicated in your Final Determination may provide the starting Eo1nt
Tor a wutually agreeable settlement. I would propose that, on @ paralle
course, our statfs undertake discussions with the intent of resolving concerns
regarding this path forward in The hape that we may be able to reach a

settlement without the necessity of committing added resgurces to the appea1
pror@qs



10/27/87

17:26 =

Mr. Tom Fitzsimmons
97-FAP-737

@004

P 0CT 27 1997

- IT you have.any quest1ons please contacL me or Mr. Jackson kinzer. Assistant
‘Manager for the Tank Waste Remediation Systems at (509) 376- 7391

CCr

—

A, L. Alm, EM-1, HQ
L. B. Arnold, FDH
T. Barnett. WaGO
?. [. Blazek. 00F -
L
H
R
¥
4

Clarke, USLPA

U E. Hall, LMHC

. J. Haleh, FDH

. Jim, YIN.

. Powaukee, Nez Perce
. Reeves . HAB

8. R. Sherwood. USEPA

R. Wilkinson, CTUIR

Adm1n1strat1ve Record

Sincerely,

/{4 N
Manager )

Jotin
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Messrs. Clarke and Fitzsimmons

57 -MSD-289 -

cc: W, R, Wilkinson, CTUIR
. D. Powaukee. Nez Perce Tribe
R. Jim, YIN ' '
S. 1. Dahl, Ecology
M. A. Wilson. Ecology
R. Stanley. Eco]ogy
'B. R. Sherwood, [PA
L. D. Arnold, FDi
A, M, Umek, FOH
L. E. Hall, LMHC"
M. Biazek, ODOE

0CT 24 1997

002



AttachmentVZB

MEDIA CONTACT: - FOR IMMEDIATE RELEASE
Guy Schein (509) 376-0413 * October 29, 1997

DOE APPEALS STATE'S DECISION ON HANFORD TANK MILESTONE

The U.S. Department of Energy’'s Richland Operations Office announced today
that it plans to appeal the Washington State Department of Ecology's recent
decision denying a request for a one year delay in initiation of waste removal
from one of Hanford's 177 underground waste. storage tanks

. "He feel that,we are proceeding in a responsible manner in making the
decisions which have caused us o miss this milestone,” said Jackson Kinzer,
Assistant Manager for Hanford's Tank Waste Remediation System. "A safety issue
was identified, and until resolved, we could not, in good conscience, proceed .

‘with the project at it's original pace. DOE's highest priority must be to
protect the health and safety of its workers and the public while performing
our cleanup mission.” : -

The cause of the dispute centers over flammable gas and process controls
assocciated with sluicing (high pressure water-driven waste removal) Tank
C-106, one of the 149 single shell tanks located in Hanford's 200 Avea. Under
a Tri-Party Agreement requirement esiablished in 1994, waste removal at Tank
C-106 was originally scheduled to begin at the end of this month. One goal
of the project is to transfer waste. from Tank C-106 to Tank AY-102, which will
~ be used to supply waste feed for future immobilization activities. However,
~as the project matured and new information was developed in 1996, it became
apparent that additional steps and safety features had to be added to assure
worker and public safety by preventing the fe]ease of steam or flammable gas
during the waste removal process.

~ When the Fluor Daniel team was se1ected by DOE as the new Hanford contractor,
the Lockheed Martin Hanford Corporation, the subcontracior charged with
managing Hanford's underground fanks, completed a fechnical review and

~Mmoye-

3 U.5. Department of Energy . Richiend Operations Office * P.O. Box 550 . Richlani!. WA 99352 -]



DOE Appeals State's Decision... 42—

established a projéct cost and schedule that would meet the Tri—Party.

. Agreement milestorie. During the -review, the team discovered an overestimate
" in the vent1]at1on CapaC?ty for Tank AY-102, the recelver tank for C- 106
wastes. :

"Without: appropriate controls, the transfer of high heat waste from tank C-106
to Tank AY-102 could result in a ‘steam bump' or a potential for dgnition of
the flammable gases within the tanks. Either event could compromise tank
integrity and endanger our workers or the pubiic,” said Harry Boston, Lockheed
Martin Vice President for Tank Waste Retrieval. A steam bump occurs when
gases under pressure cause the wastes in the tanks to turn over or "bump".

Consequently, the scope of a safety analysis for the project was expanded 1o,
address these safety concerns. However, since the safely analysis would not
be completed in time-to meet the Tri-Party Agreement milestone, DOE concluded
it would not be prudent to rush the removal activities based on an incomplete
safety analysis.

It is important to note that from the early stages, this project was subjected
to close frequent scrutiny by several panels of nationally recognized
technical experts who were completely independent of DOE. Neither those
expert panels, nor DOE were able to identify the safety problems that resulted
in delay until the project had matured in late 1996. DOE began advising the

~ Department of Ecology this past May of the safety concerns and the expected

. delay for the project.

"Much of what is'being done at Hanford by our emp1byee$ is pioneer work;" said
John Wagoner, Manager of the Hanford Site. "We do work every day that no one
‘has ever done before. Our first.and foremest contern must always be safety.”

With the revised safety analysis approved in September 1997, DOE submitted a
proposed change request to Ecology identifying September 1998 as the new daie
for initiating sluicing of Tank C-106. In addition, it identifies five new
milestones that provide substantial opportunity for Ecology to verify project
performance, while also demonstrating DOE's willingness to be held
accountable. ' ' ' ' :
"We believe our proposal is an acceptable way to.resolve this issue.” said
Wagoner. "We will continue to work with the Department of Ecology on this
matier while our appeal to the Washington State Pollution Control Hearings
Board is being pursued.” - '

RL-97-086



Attachment 3

————
Am——,
="\
Tri-Party Agreement

October 28, 1997

EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND,
CONSENT ORDER CHANGE REQUEST M-41-97-01

On July 16, 1997 the U.S. Department of Energy invoked the dispute resolution
provisions of Tri-Party Agreement Article VIII concerning Tri-Party Agreement
Change Request M-41-97-01. The initial period during which the Department of
Energy and Ecology Project Managers seek resolution of the dispute was
extended through August 26, 1997. On August 26, 1997 the dispute was elevated
to the Inter Agency Management Integration Team (IAMIT) for resclution. The
period during which the IAMIT seeks resolution of the dispute was extended
through October 28, 1997.

Discussions. between the Department of Energy and Ecology have -indicated that
the scope of the discussions on. Change Request M-41-97-01 should be expanded
to address impacts to the Major Milestone M-41-00, Complete Single Shell Tank
Interim Stabilization. The time period for reso1ut1on of the dispute on
Change Reguest M-41-97-01 is hereby extended through December 16, 1997 to
allow time for further d1scuss1ons between the Department of Energy -and

Ecology.
é&f¢34f;izdkf'X::;:}TTik_‘e;ﬁ,——*~ W ‘Q !2 0 E -\
ackson E. Kinzer O '  Michael A. Wilson
Assistant Manager, Tank Waste Manager, Nuclear Waste Program.
Remediation System State of Washington .
U.S. Department of Energy . , . Department of Ecology

Richland Operations Office

. Arnold,  FDH D. Powaukes, Nez Perce

cc: L. D
M. L. Blazek, 00t : e R. Jim, _ YIN
S. L. Dahl, - Ecology B. Burke, CTUIR
B. G. Er1andson,- LMHEC Administrative Record
C. C. Haass, 'DOE - :

- D. R. Sherwood, EPA -

A. M. Umek, . FDH
J. K

. Yerxa, - DOE

Washington State Department of Ecology & U.S. Environmental Protection Agency A U.S. Department of Energy
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Department of Energy
Richland Operations Office
P.C. Box 580
~ Richland, Washington 38352

CT 24 1287

97 -MSD-289

Mro Chuck Clarke

Regional Administrator - . -
‘U.S. Environmental Protection Agency
Region 10 :
1200 Sixth Avenue

Seattle. Washington 98101

Mr. Tom Fitzsimmons, Director
State of Washington
Department of Ecology

P.{). Box 47600

Mympia, Washington 98304

Dear Messrs. Clark and Fitzsimmons:

 {IANFORD FEDERAL FACILTTY AGRELMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT)
MILESTONE M-41-00, "COMPLETE SINGLE SHELL IANK INTERIM STABILIZATION”

References: 1. RL Tetier from G. Sanders to M. Wilson, Fcology, "Hanford
Federal Facilily Agreement and Consent Order Change Control
Form M-41-97-01, Interim Milestone M-41-22. 'Start Interim
Stabilization of 6 Single Shell Tanks'." 97-[AP-530, dated
June 27, 1997. . ,

2. RL letter from €. Sanders to M. Wilson, Ecoiogy, :
“Invocation of Dispute Resolulion for Hanford Federal
Facility Agreemeni and Consent Order (Tri-Party Agreement)
Change Control Form M-41-57-01, Interim Milestone M-41-22,
‘Start Interim Stabilization of 6 Single Shell Tanks',”
97-MSD-258, dated July, 16, 1997.

3. Extension to Dispute Resolution for Tri-Parly Agreement
, Change Request M-41-97-01, dated Seplamber 23, 1997.

On June 27, 1997, the U.S. Departmenl of Energy, Richland Operations Office
(RL) transmitied Tri-Party Agreemant Change Control Form M-41-97-01 to the
State of Washington Deparlment of Ccology (Ecology) (Reference 1). The change
controt form requested & six-month delay in the due date for Milestone M-41-
22, "Start Inlerim Stabilization of 6 Single Shell Tanks." '

‘The change reguest was subseguently disapproved by Ecology's failure to
respond within Tourteen (14) days of RL transmitiing the change conirol form.
On July 16, 1997, RL notiTied Ecology that 1t was invoking the dispute
resolution provisions oi the Tri-Party Agreement (Reference 2). The dispute
has subsequently becn elevated Lo the Inter Agency Management Integration Team
(IAMIT) Tor resolution and has been extended at that Tevel through October 28,
1997 (Reference 3). :



Messrs. Clarke and FitzSinmcns e NT 94 >
© 97-MSD-289 o | 0CT 24 188/

During this dispute resolution on Tri-Party Agreement Milestone M-41-22, RL -
has re-evaluated the status of completing Tri-Party Agreement Major Milestone
M-41-00, “"Compiete Single Shell Tank Interim Stabilization” due September
2000."_ This evaluation indicated that the Tlammablc gas issue associated with
all 177 tanks and the Fiscal Year (FY} 1998 reduction in budget and. scope for
interim stabilization will cause a delay in the completion of the Tri-Party
Agreement Major Milestone M-41-00. In addition. RL will be evalualing Lhe
process OF how Lo reduce inkerim stabilization (saltwell pumping) costs. The
presenl. best cost estimate for saltwell pumping a tank is approximately $2.5
miliion. However, substantial eTfort is being made tc achieve a pumping
process that will provide an interim stabilized Tlammable gas Lank for Tess
than 31.0 million, The FY 1998 plan Lo achieve this cost reduction goal
inctudes. four major components: : .

“ e Perform cost cfficioncy studies on the sa1twell pumping activities being
performed in [Y 1998. Specifically, the start of Tanks SX-104. BY-106,
and AX-101 will be evaluated. - . '

e Utilize field data as a major input into the re-engineering of the
saltwell pumping process. :

e Provids the conlractor wilh a Tinancial incentive To complete an effective
re-enginearing effort.

#  Evaluate the presently defined safelty envelope for salthT] pumping of
[Mammabie gas tanks and determine 1T older flammable gas data caused the
enveiope to be too canservative in response to the potential hazard.

With respect to the above information, RL proposes that the scope of the .
discussions on Change Control Form M-41-97-01 dispute be expanded fo_include
the remainder of Tri Party Agrcoment Major Milestone M-41-00: RL beljeves -
that a partncring cffort similar to that of the Tri-Party Agreement Major
Milestone M-44-00, Tank Characterization Program negotiations, woulg be
appropriate in resoiving the issues identified on this major milestone.

We Took Torward to working with you and your stafl on Lhis issue. . If you have
any (uastions regarding this letter, please contact Carolyn Haass, Management
systems Division. on (502) 372-2731 or George Sanders, Enviranmental
Assurance. Permits. and Policy Division. on (509) 376-6888.

£ )y
ne

_ 7 Johin D waggz;; —
MSD: CCH o Manager ' :

Sincerely.



Attaéhment 5

- Department of Energy | &,
Richland Operations Office . & 7/ Q}
P.0. Box'550 . “u, 7, %
Richland, Washington 99352 %, ‘:f{?
: £
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fitTe 1Y 4, % |

97-5P0-063

Mr. Tom Fitzsimmons, Director
State of Washington
Department of Ecology

300 Desmond Drive SE

Olympia, Washington 98504

Mr. Chuck Clarke

Regional Administrator :

U.S. Environmental Protection Agency
Region 10

1200 Sixth Avenue

Seattle, Washington 98101

Dear Messrs. Fitzsimmons and Clarke:

FAST FLUX TEST FACILITY (FFTE) HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) MILESTONES TENTATIVE AGREEMENT

Enclosed for your review and signature is the Tinal Tentative Agreement for
the M-81 series and- M-20-29A Tri-Party Agreement Milestones. - As you are
aware, the former Secretary of the U.S. Department of Energy (DOE) made a -
decision to maintain the FFTF in a standby mode. pending a decision to be made
by December 1998 on whether the Tacility will play a future role in the
national tritium production strategy. - Until such a decision is made, the
facility is being kept in a standby condition. ' -

DOE Richland Operations Office (RL), State of Washington Department of Ecology
(Ecology), and U.S. Environmental Protection Agency (EPA) staif have been
working together to determine an acceptable path forward for the above
milestones while the FFTF is in its current standby condition. The enclosed
draft Change Request package recommends deleting all FFTF M-81 series
milestones and target dates and revising the M-20-29A milestone within the
Tgi—Party Agreement. Also enclosed is the Public Involvement Plan for this
change. -

- Please return the original signed Tentative Agreement package to this office.
Ecology is requested to be the first signatory and then to forward the package
- to EPA for subsequent signature and return to DOE.



Messrs. Fitzsimmons and Clarke _2- - eI
97-SP0-063 0CT 09 1997

If'you'have_any guestions -or concerns regarding this Change Request
or Tentative Agreement, please call me, or your staff may contact o
Ernest J. Hughes. of the FFTF Standby Project Office. on (509) 373-9381.

Sincerely,

, R . , %hnl?).lz\fc‘;lgoner*!j -
SPO:RAA ' Manager : -

. Enclosures (3)

cc w/encls: \

L. D. Arnold, FDH

B. Burke., CTUIR -

J. L. Hensley, Ecology
R: Jim, YIN ' :

D. Powaukee, Nez Perce

D. R. Sherwood. USEPA

M. A. Wilson, Ecology



 TENTATIVE AGREEMENT
'HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
" NEGOTIATIONS REGARDING THE FAST FLUX TEST FACILITY

In January 1997, the Secretary of the U.S. Department of Enerdy (DOE) issued a
decision To maintain Hanford's Fast Flux Test Facility (FFTF) 1in a standby
mode pending a decision (to be made by December 1998) on whether the Facility
will be utilized in the national tritium production strategy. In April, 1997
the DOE Richtand Operations Office (RL), State of Washington Department of
Ecology (Ecology),.. and U.S. Environmental Protection Agency (EPA) staff =
personnel, hereinafter the Parties, agreed to conduct negotiations for the
purpose of revising Hanford Federal Facility Agreement and Consent Order
(Agreement) milestones for the FFTF. These negotiations have resulted in this
tentative agreement to delete existing M-81 series -milestones-and target .
dates,-and to place the M-20-29A milestone in a "To Be Determined” (TBD)
“status pending the Secretary of Energy’s decision. Should environmental
compliance issues arise during this interim period of consideration, they will
be addressed as part of Ecology’s sitewide compiiance assurance program.

This tentative agreement will be submitted for tribal and public review and
comment Tor a 45 day period. Copies of this agreement will also be available
for review at the parties public information repositories. The comment period
will run from approximately November 8, 1997 to December 23, 1997. Prior to
final agreement, a response to comments document will be developed and the
parties will make appropriate revisions fo the agreement before final '
signature. The parties anticipate that final approval will take place by
January 23, 1998. o o
The parties further agree that to minimize additional delay in the event they
fail to agree on any changes as the result of the comment period, all
unresolved matters shall be referred to the Agreement dispute resolution
process beginning at the Inter Agency Management Integration Team (IAMIT)
fevel. The parties shall attempt to resolve the dispute(s) as provided for in
Agreement paragraph(s) 30. : S .

The parties also agree, that should the Secretary's decision be not to use the
FFTF 9n the fritium production strategy and to resume shutdown activities, the
original M-81 milestone Tanguage and structure deleted by this proposed action
will be used as the starfing point for new TPA transition milestone
negotiations. The parties commit to initiate negotiations on FFTF transition
within 90 days of a decision not to use FFTF as a production facility. It is
the intent of DOE that the O0ffice of Nuclear Energy, Science and Technology,
will establish and maintain the management and funding responsibility for FFTF
starting in Fiscal Year 1999 through shutdown. : '

Signed this /47" day of October 1997

D. Wagoner, Mapgiger Aom FitZsifmons, Director
. S. Department of/Energy State AT Mlashington
ichTand Operations 0ffice Depattment of Ecology
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Chuck Clarke, Regional Administrator

- U.S. Environmental Protection Agency o
Regjon 10 o - a:fftftent,ect




DRAFT
FAST FLUX TEST FACILITY
TRIBAL AND PUBLIC INVOLVEMENT PLAN

In January 1997, the Secretary of the U.S. Department of Energy (DOE), issued
DOE's decision to maintain Hanford's Fast Flux Test Facility (FFTF) in a
standby mode pending a decision (to be made by December 1998) on whether or
not the facility will play a rote in the nation's tritium production strategy.
As a conseguence of this action, FFTF work is. being limited To.activities that
would not inhibit a reactor restart, and work schedules are no longer valid.

A change request which deletes out of date FFTF milestones and target dates
from the scope of the Hanford Federai Fagcility Agreement And Consent Order -

(Tri Party Agreement or TPA) is proposed. _ ‘

Class I proposals to modify the TPA require the initiation of an adequate
proposal review/comment period. A 45 day comment period, beginning
approximately November 8, 1997 and running through December 23, 1997 will -be
the principal tribal and public involvement activity. The Hanford Advisory
Board, local and state officials in Washington and Oregon, and Tribal nations
are among the groups that will receive priefings on the FFTF Standby Project
~on a requested basis. Public meetings will be held in conjunction with the
public comment period to provide opportunities for citizens to comment on the
proposed changes. -A public meeting is scheduled for Thursday, November 20,
1997, from 7:00-9:00 p.m. 1in Portland, Oregon at the Monarch Hotel. A public
meeting will also be held in Richland on Thursday, November 13, 1997, from
7:00-to 9:00 p.m. at the Tower Inn Hotel. ‘ '

A Response to Comments Received Document will be created by the three agencies
~after the end of the comment period. .

Copies of the proposed modifications and associated information and response -
~to comments received will be sent to the TPA Public Information Repositories,
as well as to members of the public requesting these documents.

IT USDOE decides to utilize the FFTF in the nation’s tritium production
strategy, the department will consult with the public, complete necessary -
~safety reviews and comply fully with the National Environmental Policy Act
(NEPA) and other applicable requirements.



DRAFT

Change Number ' ' Federal Facility Agreement and Consent Order Date
M-81-97-01 I Change Control Form October 3, 1997
: Do net wse bloe ink. ‘Type or priut using black ink. ’ :
Originator USDOE/Ecology Phone
Class of Change

[<] I - Signatories [ ] - Execnﬁvé.Méhager " [ 151 - Project Manager

Change Title

Deletion of Fast Flux Test Facility (FFI‘F) transition mﬂestoms and targets (M-81-00 series). Modlficatmn of
“milestone M-20-29A.

Desmpﬂun].lustlﬁcatmn of Change

In Yamumary 1997, the Secretary of the 1. S Department of Energy (DOE), i sued DOE’s decision to maintain
Hanford’s Fast Flux Test Facility (FFTF) in a standby mode pending a decision (o be made by December 1998) on
‘whether or not the facility will:play a role in the nation’s tritium production strategy. As a consequence of this
action, FFTF fransition work is being limited to activities that would not inhibit a reactor restart, and work schedules
are no longer valid.  This change request deletes out of date milestones and target dates from the scope of the TPA.

Should the Secretary of Energy’s decision be that FFTF has no tritium production role, and that FFTF transition and
initiation of the surveillance and maintenance phase should occur: DOE, Ecology and EPA (hereafter the parties)
agree that within ninety (90) days following such final Secretarial decision, the DOE Richland Operations Office (RL)
shall issue a draft change control request detailing a proposed set of FFTF trapsition milestones and assoctated
targets. Such proposal shall also include proposed modifications to TPA interim milestone M-20-29A (Sodium Storage
and Reaciion Facilifies closure planning). Following the receipt of this draft change request, the parties agree to
complete negotiation of a new FIFITF transition milestone series in no more than six (6) months time. .

Empact.of Change
Approval of this change control request deletes the current TPA FFTF transition milestones and target dates, and

allowsali activities required during the standby condition fo proceed without jeopardizing any necessary future FFTF
mission(s).

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site mternai planning and
budget documents (e.g., Project Management Plans and Multi Year Work Plans).

Approvals
Approved Disapproved
DOE _ ‘ Date .
Approved Disapproved_r
EPA Date
. , Approved Disapproved
Ecology Date ’




The following M-81-00 series milestones and targets are deleted by this action:

Milestone

M-81-00

M-81-00-T01

M-81-00-T02

M-81-00-T03

M-81-00-T04

M-81-00-T05

M-81-01

Description

Complete FFTF Facility Transition and initiate the surveillance and maintenance
phase.

This major milestone will be achieved by completion of all activities necessary to
achieve the end point criteria for placing the facility in a safe and stable
surveillance and maintenance mode.

Complete Reactor Defueling.

At the completion of defueling, there will be 236 non-fueled components in the
reactor vessel, 113 fueled components in the interim decay storage and 258 fueled
components in the fuel storage facility.

Complete transfer of Irradiated Fuel to Dry Cask Storage.

The Irradiated Fuel assemblies and pin containers will be transferred from the
interim decay storage vessel and the fuel storage facility to the IEM cell for
residual sodium removal, loaded into a core component container, transferred to
the reactor service building cask loading station for placement into an interim
storage cask for dry storage, and transferred to the interim storage area located in
the northeast corner to the FFTF complex.

Complete transfer of unirradiated fuel to the Plutonium Finishing Plant.

Thirty two unirradiated fuel assemblies presently stored in the interim decay
storage vessel will be transferred to the IEM cell for washing and drying, loaded
into existing approved shipping containers, and transferred to an appropriate
storage area in the Plutonium Finishing Plant.

Complete transfer of special fuel to the Idaho National Engineering Laboratory for
consolidated storage.

Sodium-bonded irradiated metal and carbide fuel pins from assemblies cleaned and
disassembled in the TEM Cell will be loaded into existing, approved shipping casks,
and transported to the Idaho National Engineering Laboratory in Idaho Falls,
Idaho, for consolidated storage. One unirradiated metal fuel assembly will also be
dispositioned in a similar manner.

Complete auxiliary systems deactivation.
A major portion of the plant auxiliary systems are required to support hot sodium
circulation prior to draining the sodium. As these systems, and the balance of

plant systems, become available for shutdown, they will be deactivated to a safe,
stable condition.

Initiate sodium storage facility construction.

This milestone will be achieved when the construction contractor is issued the
notice to proceed with construction by the contracting officer.

Due Date

9/30/95
Completed
4/19/95

2/28/97
completed
10/09/95



M-81-02

M-81-02-T01

M-81-03

M-81-04

M-81-04-T01

Complete sodium storage facility startup. 7/31/98
completed

This milestone will be achieved by completion of the sodium storage facility startup 01/97

activities which include final testing of the mechanical and electrical systems and

confirmation that the facility is ready to receive sodium from FFTF. Construction

of the new facility closely coupled to the FFTF complex is required to support

sodium drain operations. This new facility will be designed, constructed and

operated in compliance with RCRA and WAC 173-303 storage requirements. The

facility will provide storage capacity for the 260,000 gallons of FFTF metallic

sodium coolant.

Submit final sodium disposition evaluation report/decision point.

Under this target DOE will submit its final report following evaluation of the
acceptable sodium product form for the TWRS Tank Sludge Pretreatment Process
(i.e., caustic washing). This evaluation will be conducted in concert with TWRS
TPA Milestone M-50-03 (due date March 31, 1998). This Hanford Site
Radioactive (FFTF, Hallam, and Sodium reaction experiment) sodium evaluation
will address other conversion options for disposal of the sodium if the product use
for TWRS is not viable, regardless of which option is selected, a new sodium
reaction facility will be constructed adjacent to the sodium storage facility to
convert the bulk metallic sodium to the appropriate chemical form. This report
will include a decision on the final disposition of the Hanford Site Radioactive
Sodium (e.g., disposal or reuse). Appropriate milestones and target dates will be
established for construction and operation of the sodium reaction facility based on
the option selected.

Submit FFTF End Point Criteria Document.

A document identifying the end point criteria necessary to place the FFTF in a safe
and stable configuration will be developed. This document will be provided to
EPA and Ecology for review, and approval for the hazardous substances proposed
to remain at the facility.

Complete FFTF Sodium Drain.

This milestone will be complete when all of the sodium coolant has been drained
from the plant to the new sodium storage facility to the maximum practical extent.
The sodium residuals that remain are integral to the system, are solid in form, and
adhere to the surfaces to the system components. The residuals will be maintained
under an inert gas blanket to minimize potential reactions during the long-term
surveillance and maintenance phase. During final disposition of the facility, any
regulated wastes generated from the cleaning or dismantlement of these systems,
will be appropriately managed.

Complete reactor and heat transport system sodium drain. 430498

The reactor and primary and secondary heat transport system sodium coolant and
supporting sodium systems will be maintained in a safe configuration, molten and
circulating until the fuel is removed from the FFTF Reactor vessel and the sodium
storage facility is operational. The sodium will then be drained to the tanks
located in the sodium storage facility and allowed to freeze.



M-81-04-T02 Complete interim decay storage vessel and fuel storage facility sodium drain. 12/31498

The interim decay storage vessel and fuel storage facility sodium will be
maintained in a molten state until the fuel is removed from these storage locations.
The sodium will then be drained to the tanks located in the sodium storage facility
and allowed to freeze.

M-81-05 Submit FFTF Surveillance and Maintenance Plan.

A plan describing the S&M phase will be developed. This plan will be provided to
EPA and Ecology for review, and approval for the hazardous substances proposed
to remain at the facility. This plan will include documentation of lists of
hazardous substances, including dangerous waste that remain in the FFTF Facility
upon completion of Phase I activities because the hazardous substance: (1) contains
non-dangerous waste components that are highly radioactive, (2) is part of the
plant structure and/or (3) is an intact piece(s) of equipment.

M-81-06 Complete PCB Transformer disposal. %0-/—200-1

The nineteen Polychlorinated Biphenyl (PCB) electrical transformers at the FFTF
will be disposed of after the transformers are removed from service. Twelve of the
nineteen transformers, will be drained, flushed and removed from FFTF within
thirty days after being removed from service as specified in 40 CFR 761. Seven of
the transformers, which are in areas that are difficult to obtain access, will be
drained, flushed and removed from FFTF within nine months of cessation of
service to ensure their disposal within one year from the start of the storage.
Cessation of service constitutes the start of the storage, and 40 CFR 761 limits the
storage and subsequent disposal to a one-year period.

The following M-20-29A interim milestone due date is modified by this action. The parties agree to revisit and reestablish
a due date as appropriate should FFTF transition resume:

M-20-29A Submit sodium storage facility and sodium reaction facility closure plan or request  12/31/99
for procedural closure as defined in section 6.3.3 of this Tri-Party Agreement to BD
EPA and Ecology.

A potential use for the sodium as feedstock in the TWRS Program has been
identified and will be evaluated as discussed pursuant to M-81-02-T01. The
sodium will be stored as product material in the sodium storage facility until the
final disposition of the material is determined. FFTF is proceeding on the basis of
providing RCRA and WAC 173-303 compliant storage for the sodium. The
sodium reaction facility is included in the permit request, even though the sodium
reaction facility availability and regulatory status will be determined by the 1998
evaluation/decision point. If the sodium use for the TWRS is confirmed, a request
for procedural closure as defined in section 6.3.3 of the Tri-Party Agreement will
be submitted for the sodium storage facility and sodium reaction facility units. If
the sodium is determined to be a waste, a closure plan will be submitted for the
two units.

a:change.rs2
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Department of Energy’
Richland Operations Qffice
"¢ P.O. Box 550
Richland, Washington 99352

APR 30 1957
97-EAP-398 o

Mr. Mike A. Wilson; Manager
Nuclear Waste Program -

State of Washington

Depariment of Ecology

P.0. Box 47600

Olympia, Washington 98504-7600

Dear Mr. Wilson:

RESOLUTION- OF DISPUTE FOR HANFORD.FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
(TRI-PARTY AGREEMENT) CHANGE REQUEST M-83-97-02 ON TRANSITION COMMITMENTS FOR
PLUTONIUM FINISHING PLANT :

Reference. Statement of Dispute Regard1ng the DIsapprova] of Hanford
Federal Facility and Consent Order Change Request M-87-97-02 on
- Transition Commitments for Plutonium Finishing Plant, Hagoner
~ to Ecology and EPA, April 7, 1997.

Attached for your signature is the Resolution of Dispute agreement to end the
dispute resolution process on Hanford Federal Facility and Consent Order -
(Agreement) Milestone M-83-00, the iransition commitments for the Plutonium.
Finishing Plant (PFP).  The part1es reached agreement at the April 22, 1997,
Inter Agency Management Integration Team {IAMIT) meetlng, and this mutual]y
acceptable resolution to the dispute is documented in the TAMIT meeting
minutes.

It is also agreed that technical discussions between the parties will begin
immediately. The discussions will define the boundaries of the reguilatory
units to be included in the Part A, form 3, to be submitted for public review
by issuing the required Notice of Intent (NOI) The NOI will be prepared no
later than July 15, 1997. The technical discussions will define mater]als and
processes to be 1nc1uded in the NOI.

Formal negotiations, as defined in the Agreement, réquired_to meet the
milestone dates established by the signing of M-83-97-02 shall begin by
September 1, 1997. ‘ .



| Hr. Mike A. Hi]son

- 97-EAP-398

AR 30 197

We Took forward to work1h§ closely with Ecology and kicking off technical
exchange meetings in the near future so that all commitment dates will be met.
I you have any - quest1ons, p]ease contact me on (509) 376-7435.

EAP:JKY -

 Attachment

cc w/attach:

Larry Arnold, FDH

Mary Lou Blazek_ ODOE
Bill Burke, CTUIR
Moses Jarays1, Eco]ogy
Russel] Jim, YIN :
Donna Powaukee, Nez Perce
Marilyn Reeves, HAB
Doug Sherwood, EPA

Dan Silver, Eco]ogy
Randy Smith, EPA"

Larry Oiguxn, FDH

S1nc%r§1 R
;&”f A
Peter M. 1]meyer, Acting ASSIStant Manager

for Facillty Transition
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Ti-Party “Agreement B

- RESOLUTION oF DISPUTE FOR MILESTONE M 83 00
TRANSITIOH CDHMITMENTS FOR THE PLUTONIUM FINISHING PLANT

In accordance w1th the requ1rements of the Hanford Federa] Fac111ty and
Consent .Order (Agreement), the State of Washington Department of Eco]ogy _
{Ecology), the U.S. Environmental Protection Agency, and the U.S. Department
of Energy (the Part1es) have come to agreement ending the d1spute resolution
orocess on Agreement milestone M-83-00, the transition commitments for the
Plutonium F1nish1ng Plant (PFP). The changes to the Agreement are attached
agrzed upon in the resolutxon of the dispute as Change Control Form

M- 83 97-02. -

It is the parties' intent to submit these changes to the Agreement for a 45
day public comment period to run from approximately June 1, 1997, fo July 15,.
1997. Specific comment period dates will be coordinated. to ensure Hanford
Advisory Board opportunity for review and comment. Following successful

" resolution of any resulting public comments, a response to comments docement :
will be issued.  Final approva] by the Parties is expected to occur by
Rugust 31, 1997. ' '

1t is also agreed that techn1ca1 discussions between the parties will began
immediately. The .discussions will define the boundaries of the regulatory
units to be included in the Part A, form 3, to be submitted for public review
by issuing the required Notice of Intent_(NOI). The NOI will be prepared no
Tater than July 15, 1997. The technical discussions will define materials and
processes to be included in the NOI. As per the Octeber 17, 1896, shutdown
letter from the Department of Energy - Headquarters to the Department of
Energy, Richland Operations Office, the PFP Plutonium Vaults and the required
analytical labs that support the vaults will not be transitioned or shutdown.
They will remain in operation for the foreseeable future.

Formal negotiations required to meet the milestones dates established by the
signing of M-83-97-02 shall begln by September 1, 1997,

Contingent -upon final approval of the tentative agreenent by the S1gnator1es
and consideration and resolution of any resulting public comment, it is the
parties' infent to approve these changes and incorporate them into the

. Agreement. :

pLL s

A. HWitson ate
-Manager, Nuclear Waste Programs .
ofx¥ashington Department of Ecology

U //

Peter‘M Kndtimeyer -
Acting Ass%jtant Manager, Transition Facilities
U.S. Depariment of Energy - Richland Operations Office




Change Number . | - Federal Facility Agreement and Consent Order ~ Date (
'M-83-97-02 . . : Change Control Form . April 24, 1997

[l

Originators - . | ' ‘ : Phone
I.E. Mecca - DOE-RL. o 376-7471

Class of _Change

- [X]1 - Signatories- - []II- Executive Manager ~ [] I - Project Mariag.er
Change Title:= ¢ SRR A - -

‘Deletion of Hanford Federal Facﬂ:ty and Consent Order (Avreement) mxlestone series M- 83 DO ,
Establishment of a iew M-83-00A mxlestone series covering transition of DOE’S Plutonxum Finishing

Piant' (PFP).

| Descﬁption!]ustiﬁcatim of Chancre

The three parties were unsuccessfui at 1mtnaun° nevotxanons in accordance with milestone M-83-00 due
to uncertainties associated with the issuarice of the Weapons Usable Fissile Material Programmatic
Environmental Impact Statement Record of Decision, and schedule impacts due to budget readjustments. .

The U.S. Department of Energy remains committed to the decommissioning process for the PFP
processing facilities. As.indicated in the October 7, 1996 shutdown notice, the vault storage facilities
and required support mfrastructure will remain active beyond the ciecomrrus.smmncr of the remamder of
the PFP comiplex. :

Impact of Change

Approval of this change reguest deletes old Agreement milestone series M-83-00, and estébhshes new
series M-83-00A (Completion of Plutonium Finishing Plant Transmon Phase and Initiation of the
Surveillance and Maintenance Phase).

Affected Documents -

Hanford Federal Facility and Consent Orclcr Append:x D

Approvais

\?__,‘r—

DOE ___ Approved __Disapproved ~ Date

k) | S

EPA . Approved __ Disapproved ' Date
Ecology __Approved = Disapproved : Date
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M-83-97-02
April 24, 1997

Descnptzon }ustmcanon (.ontmued
Acrcement milestone series M-83-00 m:lestones and target dates deleted by this action include M-SB-OO M-
83-T01 M~83-02 and M 83- 07-’1'04 as follows: : '

M-83-00 ) ‘Complete sta’mhzatlon of process areas, and other _‘ TBD
: PFP cleanout acttons resuitmﬂr from the EIS ROD
w1thmPPP LT e

- ———— - s ot e = se e

. Compieuon of the process arca stablhzatxon actwmes
will establish a safe and envxronmentally secure
configuration for these plant areas, The major
radioactive and chemical sources associated with
these areas will be removed, reduced, and/or
stabilized. ' Completion of stabilization and other
cleanout activities will result in reduced risk to plant
workers, the public, and the environment. ‘This
milestone includes completion of the National
Environmental Policy Act (NEPA) process.

The three parties will enter into negotiations within
two months following issuance of the EIS Record of
Decision to establish milestones for implementing the
Record of Decision and will complete neoonanons
within 6 months thereafter!

M-83-01-T0! Issue final Environmental Impact Statement Record  ~ 6/30/96
' of Decision (ROD).

The final Environmental Impact Statement will be
completed and all applicable NEPA requirements
performed, including issuance of the ROD.

- M-83-02 Complete identified inferim actions. - 12/31/98

‘The currently identified interim actions-as listed in
the following target activities wﬂl be completed.
Additional potential interim actions will be
evaluated.

. M-83-02-T04 Completé 234-56Z ductwork cleanout. - 12/31/98

Residual Plutonium-bearing materials will be
removed from identified exhaust ventilation ducting
(two sections totaling approximately 60 meters [197
feet]) and selected process vacuum system piping

. (approximately 45 meters [150 feet]).



M-83-97-02 S
April 24, 1997

"The new M-83-00A mtlestone series estabhshed bx this M- 83 g7- 02 change reauest is'as .
follows: .

M-83—00A _ Complete Plutonium Finishing Plant transition phase TBD-

_ and initiate the surveillance and mamtenance phase _
M_..33-03 , Complete Plutomum F;mshmcr Plant transmon phase . 3/31/98 o

. negotlatlons

‘These neﬂonanons w1!l estabhsh acreemcnt , :
milestones (including a specific M-83-00A end date)
and target dates sufficient to effectively drive
necessary compliance activities, completxon of the

~ transition phase, and PFP transfer 1o DOE’
Envxronmental Restoration program.
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fri-Party Agreement ===

AMENDMENT TO RESOLUTION OF DISPUTE FOR MILESTONE M-83-00
- TRANSITION COMMITMENTS FOR THE PLUTONIUM FINISHING PLANT

On April 30, 1997, a Resolution of Dispute was 51gned by'the U.S. Department
of Inergy and the Washington Department of Ecology on Milestone M-83-00.

Inc?uded in the_language of the reso]utaon was a statement that "[1]t is the
parties’ intent to submit these changes to the Agreement for a 45 day public
comment period to run from approx1mateiy June 1, 1997 to Jduly 1b, 1997."

The purpose of thTS statement was to set out the parttes commwtment to submit
the final changes to the Agreement for public commeni. Further, as the-
negotiations for these final changes will occur beginning September 1, 1997,
the statement in the original Resolution of Dispute was in error and the that
it be amended to delete the above sentence and substitute the following:

"It is the parties intention to submit the final changes to the Agreement for
a 45 day public comment period upon-completion of the negotiations called for
in th1s reso]ut1on

7 M, MQJw

Michael A. Wilson Uate
Manager, Nuclear Waste Programs ‘
State ,0f Washington:Department of Ecology

o/sf»/ 77

Peter M. g;iollmeyer _ Date .

Acting Assiistant Manager, Transition Fac111t1es‘

U.S. Depagtment of Energy - Richland Operations Oifice

Washington State Department of Ecology A U.S. Environmental Protection Agency A U.S. Department of. Energy



AtTachment o

* 100-N AREA REMEDIAL
. - ACTION
Presented to the IAMIT

Richland, Washington
October 28, 1997



STRATEGY
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® Execute cleanup of RCRA units using
CERCLA process to accommodate disposal

~of waste to ERDF (RCRA/CERCLA
integration)



REMEDIAL ACTION DECISION
' DOCUMENTS .

@ RCRA permit modification for closure and
~corrective action

® Record of Decision (ROD)

® Action memorandum



‘ SUPPORTING DOCUMENTS n

I R E’Ifiixm e

X One CMS and two closure pIans for four
- TSDs

® One CMS for aII other RPPs and groundwater
® Proposed plan for TSDs |

® Proposed pIan for all other sites and
- groundwater |

‘@ EE/CA for ancillary facilities



100-N AREA RCRA/CERCLA
INTEGRATION STRATEGY

[Analogous to 300-FF-1
Process Trenches (TSD)]

TSD CMS/CP
{4 RCRA TSDs
-+ 2 RPP Sites)

[Analogous to
100-DR-2 OU (RPP)]

100-NR-1 & 2 CMS
(103 RPP sites including
11 RCRA SWMUs at
HGP)

[Analogous to )
_100-DR-2 OU {RPP}]

[CERCLA authorizes the Action,
Permit Mod to follow]

I

TSD Proposed ©
Plan

Public review of E;rnposed
Plan, CMS and Closure Plans
(plus drafy Permit conditions)

|

Record of
- Decision

i

100-NR-1 & 2
Proposed Plan

- Angiltary Facilities EE/CA

(3 RCRA SWMUs within
building. - Corrective action during
' 'D&D)

Public review of

Proposed Plan and CMS ) ' i

Pubtic review of EE/CA e

Class I'change to add closure
plans to clesure side of sitewide
permit and RPP sites to corrective
action side of sitewide permit

I

Action/Closure

Remedial

Record of
. Decision

“Action
Memorandum

[100 Area ROD Amendment]

Class T change to add RP sites to

" corrective action side of sitewide

permit

Class I change to add SWMUs to
corrective action side of sitewide
permit

Remedial Action/
Carrective Action

Remedial Action/
Cotrective Action




ISSUES AND ACTIONS

(e R R R R e

L R R

® Issues |
» N-Area priority

» Feasibility of N-Cribs

remedial action

- »

»

B Actions_'

Do the three parties

“agree to support the
DWP? .< DETHILED L) ORM *E'—’L- A-N,\

Engineering study,

‘contracting strategy and

ERDF waste disposal
process confirm safe and .
cost effective operation
can start in year 2000



ISSUES AND ACTIONS
(continued)

A S A A TR 5 s A A A

® Issues . e Actions
» Current DWP | ~» Maintain current priority
Scope/Schedule/Budget - asshownin DWP

~ Remedial action/closure ~ » Support funding per
of TSD begins in July - " DWP

- 2000 | —
— Public involvement for - » Bring forward public
proposed plans in FY 99 involvement scope in
| FY98 |



ISSUES AND ACTIONS
(contmued)

! e I S e e e O L S R R L. 0F TS OO - S e R

® Issues e Actions

» Permlt modification » Move 1324 N/NA from
schedule - - modification D (12/98) to
- — ROD will not be ready in - modification E (12/99)
time to support permit |
modification D



ISSUES AND ACTIONS

(contmued)
® Issues o @ Actions |
» Proposed plan comments ~ » Resolve comments on
'~ Received 109 comments ~ RCRA/CERCLA integration

from EPAonJuly 8 consistent with 300-FF-1

~ Resolved all comments and 100-DR-2 Pmposed
except RCRA/CERCLA - Plans
integration | - » Reduce level of details in -

— Spent $1 10K to date _ ‘pro'posed p|a‘ns

— More issues being raised
on RCRA/CERCLA
integration i ,_ | | |

» TSD cost estimate - - » Revise CMS estimate per
- - N-Cribs_'Engineering Study

» No second review by EPA



IS SUES AND ACTIONS
(contmued)

e e S e R e QJEE e e

o Issues | ~ @ Actions |
» DOE needs regulatory » Regulatory agencies
decision documents o support of public
support HGP project involvement and
| “issuance of Action
“Memorandum on :
Ancillary Facility EE/CA
by 2/98



PROPOSED PATH FORWARD

R i T A N T

R S B B D e O

e All three agencies agree to continue to support the
DwWwP A |
» DOE will support public involvement in FY 98
» 1324-N/NA are moved from modification D to modification E
» Resolution of proposed plan issues |

—Personnel from three agencies get together to go through
-documents with finished product as the outcome

/f, —No second review
» Revision of TSD CMS cost estlmate to reflect crib
engineering study knowledge

» Regulatory agencies support Action Memorandum on
Ancillary Facility EE/CA by 2/98
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1997

- N-Are

1998

a Remedial Action Path Forward

1999

2000

Ancillary Facility
EE/CA
Public Planging
Public Comment
Draft Action Memo
Action Memo Issued

Proposed Plan

Resolution of Comments .
Issue Rev. ¢

Pubtic Involvement Planning

Public Comment
Responsiveness Summary

CMSS_/Closure Plans -

Revision of Documlenm, ang
Revise TSD Cost Estimate,

*"*'@s

1/28

and Issue Rev, 0
Pubiic involvement Planning
Public Comment

Respotsiveness Summary

Crib Engr. Study

Ecology Review, Resolve

12197

Comments , Issue Rev, 0

RODs

Dralt RODS
OMB Passback
RODs signed

RD/RA

Begin Sampling Design DanL
Remedial Design Begins

RA/Closure

Begin 1324 N/NA Clesure
Begin 1325 ’
Permit Modification

Incorporate all TSDs into
Sitewide Permit

415
- )

5115

11/98

12/98

e

H0Qe_
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-U.S. Department of Energy
Richland Operations Office ' ~
| P.0. Box 550 g 002506
Richland, Washington 99352

00T17 1997

Mr. C. Clarke, Regional Administrator
U.S. Environmental Protection Agency
1200 Sixth Avenue

Seattle, Washington 98101

Mr. T. Fitzsimmons, Director
State of Washington
Department of Eco1ogy
- P.0. Box 47600
Olympia, Washington 98504-7600

Dear Messrs. C]arke and F1tzs1mnons

COMPLETION OF NEGOTIATIONS FOR REVISION OF THE HANFCRD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONES FOR ENVIRONMENTAL
RESTORATION S (ER) 200 AREAS SOIL WASTE SITES ' :

Enclosed for your signature is the tentat1ve.agreement.(Enc1osure 1) to
approve the completed change packages to revise Milestones M-13 and M-20 of
the Tri-Party Agreement as they relate to the ER Project's remediation of soil
waste sites in the 200 Area of the Hanford Site. These negotiations were
required because the existing interim and target milestones no longer
accurate1y reflect the path forward for this project as determined by the ER.
Project's 200 Areas Soil Remediation Strategy and Waste Site Grouping for
200 Areas Soi1 Investigations. Also provided for your information, as

- Enciosures 2 and 3, are.copies of the draft change packages 1o revise
Milestones M-13 and M-20. )

in October of 1996, the tri-parties agreed that negotiations should commence
-following the issuance of Revision 0 of the strategy document. It was also
agreed that any new or revised milestones to be proposed would be consistent
with the technical approach described in the strategy. An Agreement-in-
Principle was signed on May 8, 1997. These comitments were developed in

- conjunction with members of the State of Washington Department of EcoTogy
(Ecology) and U.S. Env1ronmenta1 Protection Agency (EPA) staff.

The negotiation team from the U.S. Department of Energy, RachTand Operations w
(ffice (RL), Ecology, and EPA staffs have kept the Harford Advisory Board and
other interested stakeholders appr1sed of progress throughout the _
negotiations. _ _

The original tentat1ve agreement 1s being provided to Eco?ogy for signature.

It is then requested that Ecology forward the original signed agreement to EPA
for signature. After signature is obtained by both Ecology and EPA, please
return the original signed tentative agreement to Mr. Bryan L. Fo]ey RL
Project Manager at MSIN HO-12.
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Messrs. Clarke and Fitzsinﬁmns -2- - 0CTiV 1897

'If you want to‘discuss this matter further or require additional information,
please contact me, or your staff may contact Mr. Foley at (509) 376-7087.

Sinc'reWy

, D. wagone Z;
_ Manager

RAP:BLF
Enclosures: As stated

cc w/encls:

. W. Donnelly, Eco1ogy

. A, Faulk, EPA

. K. Harmon, EM-442
B.aMitChem. BHI
~B. Morrison, FDH

Post, EPA

R. Sherwood, EPA

R. Skinnarland, Ecology
. A. Wilson, Ecoiogy

meﬂwmzcu
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CONCLUSION AGREEMENT ON NEGOTIATION FOR THE
. 200 -AREAS SOIL REMEDIATION STRATEGY

In accordance with the requirements of the parties Agreement in Principle,
dated April 30, 1997, the State of Washington Department of Ecology, the U.S.
Environmental Protection Agency, and the U.S. Department of Energy, (the
parties) have concluded negotiations on commitmenis for the 200 Areas Soil
Remediation Strategy at the Hanford Site. A Tentative Agreement has been
reached and a package of proposed changes to the Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) has been developéed and found
mutually acceptable to the pariies. These changes are attached to this
.Negot1at10n Conclusion Agreement

In add1t1on to the attached changes to the Hanford Federal Fac1]1ty Agreement

and Consent Order, the parties have agreed that: :

.. The 200 Areas Soil Remediation Strategy - Environmental Restoration
Program, DOE/RL-96-67, Rev. 0 and Waste Site Grouping for 200 Areas Soil
Investigations, DOE/RL -96-81, Rev. 0 provide the necessary explanations -
to describe the improved 1nvest1uat1en approach.

. USDOE shall drill a borehole in the B-2- 2 Ditch to satisfy the
requirement of the dispute resolution for 200-BP-11.

‘. Activities associated with the Hanford Prototype Barrier Program (200~
'BP-1) and 200-ZP-2 will continue and not be modified by this Agreement.
. Briefings and offers for consultations with stakeholders and the Tribes

have been made and will continue, as appropriate, throughout the public
comment and disposition peried. - ' '

1t is the parties’ intent to subm1t the proposed changes for a 45 day pub11c
comment period to run from approximately October 20, 1997 to December 4, 1997.
Specific Public Comment Period dates will be coordinated to ensure HAB
opportunity for review and comment. Final approval of the Agreement changes .
is expected to occur by January 30, 1998. After successful resolution of any
resuliing public comments, a response to comments document wiil be issued.

.Contingent upon final approval of the Tentative Agreement by the Signatories,
 and consideration and resolution of any resulting public comments, it is the
parties’ intent to approve these changes and incorporate them into the

- Agreement. _
~. .
RN \ \\’\QN’\
- Jack Domnelly ; Date
Lead Negotiator for the ™ _ Lead Negotiator for the
- Stdte of Washimgton ' U. s, Env1ronmentaT Protection

Aggncy

Depar%ent 0

AReorge Sénders Date Foley Z/ “ 1 Date
Lead Negotiator for the : L é4d Negotiator for the .
U.S. Department of Energy = : Y. S. Department of Energy

Washington State Department. of Ecology A U.S. Environmental Protection Agency A U.S. Debartment of Energy
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Tri- Par(y Agreement

TENTATIVE AGREEMENT ON NEGOTIATIONS FOR THE
200 AREAS SOIL REMEDIATION STRATEGY

On April 30, 1997, the U.S. Department of Energy, the State of Washington
Department of Ecology and the U.S. Environmental Protection Agency agreed to
enter into negotiations on matters relating to developing an improved process
for completing the soil 1nvest1gat10ns for Environmental Restoration Program
contaminated soil sites in the 200 Areas. This agreement was followed by
negotiation which established modifications to the Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement). The parties agreed to
change Appendix D, Work Schedule, M-13 and M-20 milestones.

Pursuant to the Agréement in Principle, dated April 30, 1997, the three |
parties have concluded the 200 Areas Soil Remediation Strategy negotiations -
and have reached tentative agreement. A copy of this agreement is attached.

in accordance with the provisions of the Tr1'Party Agreement, the proposed.
changes will be submitted to the public for review and comment over a 45 day
period. Copies of the package will be available for review at the public
information repositories. Following the 45 day public comment period, the
parties will make appropriate revisions before finalizing these changes. The
parties anticipate final signatures to take place by January 30, 1998. Prior
to finalization, a response to comments.document will be 1ssued

The parties further agree to minimize additional delay in the event the
parties fail to agree on any changes as the result of public comment. All
unresolved matters shall be.referred to the Tri-Party Agreement dispute
resojution process begann1ng at the Inter Agency Management Integration Team
(IAMIT) Tevel as described in the Tri-Party Agreement. The parties shall
attempt to resolve the dispute(s) as prov1ded in the Tri-Party Agreement
paragraph 30 and/or 59. , i

Signed this day of 0ctoberi1997

Tom Fitzsimmons, Director ' Chuck Clarke, Regional Administrator
State of Washington U.S. Environmental Protection Agency
Department of Ecology Region 10

Mchland Operations Office

‘Washington State Department of Ecology A U.S. Environmental Protection Agency A U.S. Department of Energy
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~ Change Number Federal Féci}ity'Agreement and Consent Order Date
M-13-97-01 Change Control Form 10/7/97

Do not use biue ink. Typs or print using black ink.

Drigfnator _ Phone
Linda Bauer e 376-6628
tlass of Change ' .
I I - Signatories . 11 Il - Executive Manager [ ] 111 - Project Manager

Change Title

Milestone Series M-13 Revisions to Support 200 Area Soil RemediationAStrategy :

Description/Justification of Change

M-13-00 contains schedules for the submittal of work plans for accomplishing necessary
investigations to complete all 200 Areas soil. investigations by December 31, 2008 (M-
15-00C). The three parties jointly developed an improved approach to 1nvest1gat1on and
subsequent remediation of 200 Areas contaminated soil sites within the responsibility
of the Environmental Restoration Program (EM-40) based on lessons learned from
‘Hanford’s 100 and 300 Areas. To date, the investigation approach for the 200 Areas has
been based on a geographic boundary (cperab]e unit) consisting of different waste site
types. Remedial investigations will now focus on representative sites from groups with
similar history and waste site types (ponds, ditches, cribs, etc.), and the results
will be generally applied to the entire waste site group. :

[Descr1pt10n/Just1f1cat1on of Change is cont1nued]

Impact of Change

Modifications of the Tri- Party Agreement that are needed to accommodate this strategy
are as follows:

. Modify milestone M-13-00K to require only one work p1an.
. Delete milestone M-13-00Q to be consistent with the current reduced number of
work plans.

e Delete interim milestones M-13-11, M-13-12, M-13-13, M- 13 14, M-13- 15 M-13- 16
and M-13-17. These milesiones are replaced with milestones M-13- 18 through M-13-
. 24, _
. Add interim milestone M-13-18, "Submit 200 Area RI/FS (RFI/CMS) Implementation-
Plan.", 8/31/98.
' [Impact of Change is continued]

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan.

Approvals
o Approved __ Disapproved :
DOE | Date
' . __-Approved __ Disapproved
EPA ~ . Date :
_ . Approved ____ Disapproved
Ecology ) Date :




M-13-97-01
10/07/97
Page 2

Description/dustification of Change (continued)

- The 200 Area RI/FS (RFI/CMS) Imp1ementat10n Plan (which will be a primary document per

Section 9 of the TPA and will establish the common requirementis for future
characterizations in the 200 Areas) will provide up front approval of all cross-cutting
aspects of the characterizations and individual Work Plans for the 23 waste site groups
(previously 32 work plans were required) which will be prepared to address site-specific
requirements. These plans will incorporate both Resource Conservation and Recovery Act
(RCRA) requirements as well as Comprehensive Environmental Response, Compensation, and
‘Liability Act (CERCLA) requirements {see associated Agreement Change Control Form for M-

20-97-01 for additional detail). These documents in combination will ‘meet all substantive .

reguirements of CERCLA RI/FS and RCRA RFI/CMS Work Plans. Interim milestones M-13-18
through M-13-24 reflect this approach and replace milestones M-13-11 through M-13-17.
Major milestone M-13-00K and M-13-00Q will be revised to accommodate the reduced number of
work plans to be generated. The wasie site groupings will require redes1gnat1on of
existing Operable Units associated with 200 Areas so0il remediation in the Environmental
Restoration project. Changes to Appendix C of the Action Plan will be required to reflect
these new operable unit designations and will be performed upon approval .of this change
control form. Please refer to associated Agreement Change Contirol Form M-20-87-01 for
additional changes to M- 20 milestones. ‘ &

- Impact of Change (continued):

. Add interim milestone M-13-19, "Submit 200 North Pond and Trenches Cooling Water
Group Work Plan.", 2/28/99.
4 Add interim milestone M-13-20, "Submit 200 Gable Mountain/B Pond and Ditch Coo11ng
- Water Group Work Plan.", 4/30/99.
. Add interim milestone M 13-21, "Submit 200 Chem1ca] Sewer Group Hork Plan.",
8/31/99.
. Add interim milestone M—13 22 “Submit 200 U Pond/Z-Ditches Cooling Water Group Work
Plan.", 12/31/99. - '

. Add interim milestone M-13-23, “Submit Uranium Rich Process Hésté Group Work Plan;";
" 4/30/00. '
. Add interim milestone M-13-24, "Submit General Process Waste Group Work Plan.®,

8/31/00



M-13-97-01

10/07/97

Page 3

THE AGREEMENT TEXT IS MDDIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Number ' Milestone

M-13-00K SUBHITIIIZOO NPL RI/FS (RFI/CMS) WORK PLANS.
M-13-00L  SUBMIT 3 200 NPL RI/FS (RF1/CMS) HORK PLANS.
M-13-00M ~ SUBMIT 3 ZOO-NPL RI/FS (RFI/CMS) WORK PLANS.
M-13-00N 'SUBMIT_BVZOO NPL RI/ES (RFI/CMS) WORK PLANS.
M-13-000  SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.
M-13-00P  SUBMIT 4 200 NPL RI/FS (RFI/CMS) WORK PLANS.
M-13-18 SUBMIT 200 AREA RI/FS (RFI/CMS) IMPLEMENTATION PLAN.
M-13-18 SUBMIT 200 NORTH POND CODLING WATER GROUP WORK PLAN

M-13-20 SUBMIT GABLE MOUNTAIN/B POND AND DITCH COOLING WATER

| GROUP WORK PLAN. |
M-13-21  SUBMIT CHEMICAL SEWER GROUP WORK PLAN.

M—13-22 SUBMIT U POND/Z-DITCHES COOLING WATER GROUP WORK PLAN.-

M-13-23 'SUBMIT URANIUM RICH-PROCESS WASTE GROUP WORK PLAN.
M-13-24 SUBMIT GENERAL PROCESS WASTE GROUP WORK PLAN.

Due Date

12/31/2000
1273172001
- -12/31/2002
| 12/3112003

12/31/2004

12/31/2005

8/31/1998

2/28/1999

4/30/1999

8/31/1999
12731/1999 f
4/30/2000
8/31/2000



M-13-97-01
10/07/97
Page 4

THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Number Milestone Due Date

M-13-00K SUBMIT 21 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2000
M-13-00L SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2001
M-13-00M SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2002
M-13-00N SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2003
M-13-000 SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2004
M-13-00P SUBMIT 4 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2005

M—13-000—SUBMIT 4200 NPLRI/FS—(RFI/CMS)WORKPLANS— 12/31/9006
M13 11— SUBMIT 200 P02 RFI/CMS CLOSURE/POSTELOSURE WORK—PLAN——— 6/30/1998
M 1312 SUBMIT 200 P04 RFI/CMSCLOSURE/POSTELOSURE-WORK—PLAN—— 10/31/1998

/FS (RFI/CMS)
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Change Number Federal Facility Agreement and Consent Order - Date

_ Change Control Form

M—ZO—Q?—O]. Do not use biue ink. Typs or print using biack ink. . 10/7/97
originator S : Phone
|.inda Bauer . ' 376-6628
ciass of Cthange ' '

[X] 1 - Signatories [ ] Il - Executive Manager | - I1 Il - Project Hanager

Change Titte '

Agreement Milestone series M-20 Revisions to Support 200 Area Soi],Remedia{ion-Strategy

Descriptions/Justification of Change

M-20-00 contains schedules for the submittal of closure plans for the cleanup of
treatment, storage, and disposal (TSD) sites under the Resource Conservation and
Recovery Act (RCRA). The three parties jointly developed an improved approach to
investigation and subsequent remediation of RCRA TSD waste sites closely associated
with past-practice units within the Environmental Restoration (ER) Program (EM-40),
based on lessons learned from Hanford’s 100 and 300 Areas. The coordination of the TSD
units closure with the past-practice investigation and remediation activity is
necessary to prevent overlap and duplication of work, thereby economically and
efficiently addressing the contamination. These TSD groups/units assigned to an
operable unit are prioritized in conjunction with past-practice priorities for purposes
of investigations and are to be investigated and managed in conjunction with past-
practice units. Remedial investigations will now focus on representative sites from
groups with similar history and waste site types {ponds, diiches, cribs, etc.), and the
results will be generally applied to the entire waste site group. :

fDescription/Justification of Change is continued]
lmpact of Change ' ' ' .

'.Mod1f1cat1ons to impiement this strategy are: ‘
. M-20-00 major milestone has been changed to February 28 2004 and reference to

EPA.is to be deleted.
. M-20-33 interim milestone has been changed to delete reference to EPA and to be

in coordination with the Uranium Rich Process Waste Group with the correspondlng
Due Date changed to 10/31/2003.
. M-20-39 interim milestone has been changed to delete reference to EPA and to be
" in coordination with the Chemical Sewer Group with the correspond1ng Due Date
changed to  2/28/2003. :
[Impact of Change is cont1nued]

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan.

Approvals
__ hApproved ___ Disapproved
DOE . : Date ’ ’
: ___ Approved _ Disapproved
EPA _ : Date - ’ .
. __ hpproved ___ Disapproved -
Ecology ) Date .




 M-20-97-01
10/07/97
Page 2

Descrlpt!an/Justlf:catlon of Change {continued):

~ These investigations will be suff1c1ent1y comprehen51ve to satisfy the technical
requirements .of both RCRA and Comprehensive Environmental Response, Compensation, and
[iability Act (CERCLA). Technical requirements of both RCRA and CERCLA are not all
inclusive, but are focused on the initial stages of cleanup/closure where representative
data 1is genera1]y adequate for remedy selection purposes. However, it is recognized that
waste site specific data is required to satisfy RCRA Closure/Postclosure requirements. The
information necessary for performing RCRA c]osures/postclosures will be provided in
coordination with past-practice sites investigations and various RFI/CMS documents. The
200 Area RI/RS (RFI/CMS) Impiementation Plan (which will -be a-primary document per Section
9 of the TPA and will establish the common requirements for future characterizations in
the 200 Areas) will provide up front approval of all cross-cutting aspects of the
characterizations and individual Work Plans for the 23 waste site groups (previously 32
work plans were required) will be prepared. These plans will incorporate both RCRA
requirements as well as CERCLA requirements {see associated Agreement Change Control Form
for M-13-97-01 for additional detail). These documents in combination will meet all
substantive requirements: of CERCLA.RI/FS and RCRA RFI/CMS Work Plans. The existing M-13
and M-20 milestones are not aligned to compliment integration and the adjustment of the M-
20-00 milestone to 2/28/2004 allows for a coordinated alignment of these two milestones.
Interim milestones M-20-33 thrcugh M-20-54 have been modified both in text and submittal
dates to reflect this approach. Changes to Appendix B of the Action Plan will be required
to reflect thesé new operable unit designations and will be performed upon . approval of .
this change control form. Please refer to associated Agreement Change Control Form M-13-
97-01 for additional changes to M-13 milestones.

Impact of Change (continued):

¢ . M-20-52 interim milestone has been changed to delete reference to EPA and to be in
coordination with the General Process Waste Group with the corresponding Due Date
- changed to 12/31/2003.
. M-20-53 interim milesione has been changed to deTete reference to EPA and to be in
~coordination with the General Process Waste -Group with the corresponding Due Date
changed to 12/31/2003. .
. M-20-54 interim milestone has been changed to delete reference to EPA and to be in
- coordination with the Infrastructure Waste Group with the corresponding Due Date
changed to 2/28/2004.



M-20-97-01 -

10/07/97
- Page 3

THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

- Table D. Major and Interim Milestones

Number
M-20-00

Milestone Due Date
SUBMIT PART B PERMIT APPLICATIONS OR _ '2/28/2004
CLOSURE/POSTCLOSURE PLANS FOR ALL RCRA TSD UNITS.

LEAD AGENCY:PERHIT APPLICATIONS, CLOSURE, AND -POST-CLOSURE PLANS -

ECOLOGY

M-20-33

M-20-3%

M-20-52

. M-20-53

M-20-54

WILL BE SUBMITTED TO ECOLOGY FOR APPROVAL.
INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS INTERIM
MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D.

PRECLOSURE WORK PLANS WILL BE PREPARED. AND SUBMITTED
FOR APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE

IN CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN
WHICH THEY ARE CONTAINED.

SUBMIT 216-A-10 CRIB AND 216-A-36B CRIB B 10/31,/2003
CLOSURE/POSTCLOSURE PLANS TO ECOLOGY IN _
COORDINATION WITH THE WORK PLAN FOR THE URANIUM '

RICH PROCESS WASTE GROUP (TO BE COORDINATED WITH M-13-23).

SUBMIT 216-5-10 POND AND DITCH CLOSURE/POSTCLOSURE 2/28/2003
PLANS TO ECOLOGY IN COORDINATION WITH THE WORK PLAN - )

FOR THE CHEMICAL SEHER GROUP (TO BE COORDINATED

WITH M-13-21).

SUBMIT 216-A-37-1 CRIB CLOSURE/POSTCLOSURE -PLAN T0 : 12/31/2003
ECOLOGY IN COORDINATION WITH THE. WORK PLAN -

FOR THE GENERAL PROCESS WASTE GROUP (TO BE

COORDINATED WITH M-13-24). :

_ SUBMIT 207-A RETENTION BASIN CLOSURE/POSTCLOSURE. : 12/31/2003

PLAN TO ECOLOGY IN COORDINATION WITH THE WORK
PLAN FOR THE GENERAL PROCESS WASTE GROUP (TO BE
COCRDINATED WITH M-13-24).

SUBMIT 241—CX TANK SYSTEM CLOSURE/POSTCLOSURE PLAN TO . ,2/28/2004
ECOLOGY IN COORDINATION WITH THE WORK PLAN FOR THE :
INFRASTRUCTURE WASTE GROUP (TO BE COORDINATED WITH M-13-00K).
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10/07/97

Page 4

THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Number Milestone Due Date
M-20-00 SUBMIT PART B PERMIT APPLICATIONS OR 2
CLOSURE /POSTCLOSURE PLANS FOR ALL RCRA TSD UNITS.
LEAD AGENCY:PERMIT APPLICATIONS, CLOSURE, AND POST-CLOSURE PLANS
ECOLOGY WILL BE SUBMITTED TO ECOLOGY ANB/OR—EPA FOR APPROVAL.
INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS INTERIM
MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D.

PRECLOSURE WORK PLANS WILL -BE PREPARED AND SUBMITTED
FOR APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE
IN CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN
WHICH THEY ARE CONTAINED.

M-20-33 SUBMIT 216-A-10 CRIB AND 216-A-36B CRIB
CLOSURE/POSTCLOSURE PLANS TO ECOLOGY ANB—ERA IN
COORDINATION WITH THE WORK PLAN FOR—OPERABLE-UNIT—

M-20-39 SUBMIT 216-5-10 POND AND DITCH CLOSURE/POSTCLOSURE
' PLANS TO ECOLOGY ANB—EPA IN COORDINATION WITH FHEMWORK—

M-20-52 SUBMIT 216-A-37-1 CRIB CLOSURE/POSTCLOSURE PLAN TO
ECOLOGY AND—EPA IN COORDINATION WITH THE WORK PLAN

M-20-53 SUBMIT 207-A RETENTION BASIN CLOSURE/POSTCLOSURE
PLAN TO ECOLOGY ANB—ERA IN COORDINATION WITH THE WORK

M-20-54 SUBMIT 241-CX TANK SYSTEM CLOSURE/POSTCLOSURE PLAN TO
ECOLOGY AND—EPA IN COORDINATION WITH THE WORK PLAN 6F
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Department of Energy
Richland Operations Office
- P.O. Box 550
Richland;, Washington 99352

67-EAP-715 ~0CT © 9 1997

Mr. Michael A. Wilson

Program Manager .

Nuclear Waste Program .

State ¢of Washington

Department of Ecoliogy

P.0. Box 47600

Olympia, Washington 98504-7600

Dear Mr. Wilson:

IPITIATION OF DISPUTE. HANFORD FACILITY DANGEROUS WASTE PERMIT PART A
APPLICATION

The U.S. Department of Energy, Richland Operations OTT1C8 (RL) has received
from the State of Washington Department of Ecology (Ecology) a letter titled.
"Hanford Facility Dangercus Waste Part A Permit Application. Form 3. Revisions
4 and 5, for the 222-S Laboratory Complex," dated October 2, 1997. The lettler
was received at RL on October 8, 1997.- ' § : '

The referenced letter informs RL that Eco]ogy is "unable to approve" Revision
4 or Revision b (Part A Revisions) of RL's Dangerous Waste Part A Permit
Application addressing proposed changes at Hanford's 222-$ Laboratory. As
referred to in Ecology's letter, after nearly a year of discussion and
exchange of substantial correspondence the Parties have been unable to reach
consensus on the various terms that Ecology proposes to make part of a Part A
permit revision as conditions precedent to approval. Inc]udqng cemail and
other correspondence prev1ous1y received by RL, fcology's October 2, 1997,
letter represents &t teast the third notice of deficiency issued in connection

- with the 222-5 Part A Revisions. There-is currently no indication, given the
differences of the Parties, that further submission of revised Part A permit
app11cations would reach a divferent resulit.

RL disagrees with Ecology's dete"m1naL1on in this matter, and accordingly,
exercises 1ts right to enter dispute resoiution as provadad in Arficie VIII,
Paragraph 30(X) of the Hanford Federal Facility Agreement and Consent Order,
as amended. RL looks forward to promptly meet1ng with tcology in order to
more fully understand its basis for denying RL's Part A Pevwsiona and to
working toward a mutually acceptable resolution.



Mr. Michael A. Wilson R 2 | 997
- enachact ! S 0CT 09 9%

Should you have anyfqueStions. please contact me at (509) 376-1366 or
Pau] Carter at (509) 376-0016.

Sincerely.

o ‘ . Thomas K. Teynor, Director
EAP:DEJ- S - Waste Programs Division

olol 0. Arnold, FDH

L. Blazek, 0DOE

J. Cusack, Ecology
L. Danhl, Ecology
D. Huckaby. Ecology
. Jaraysi, Ecology
Jim. YIN

Powaukee, NPT
Reeves, HAB

R. Wilkinson, CTUIR

LRI R R
-
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